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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 093 Date: 22-Jun-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 287

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the temporary tower & tower crane .
They started at 7:00 AM.

Obra , Matt , Casey , James , Pablo , Darryl , Jacob M , Jacob S , Jose , & Roberto had to work on
the temporary tower . Crews had to snug , mark the bolts for the 1/3 turn & pretension them . Crews
started at 7:10 AM.

Obra , Matt , & James were done on the tower at 12:00 PM. Crews had to remove the excess
platforms , wrap up their tools & equipment , & work on house keeping to the end of the shift .

All other employees had to work on the South side cantilever platform . Crews had to install bolts
on the cross beams , splice plates , & snug them . They started at 1:00 PM. Crews were done at 3:20 PM.
Crews left at 3:30 PM.

Carlos , Anthony , Hayes , & Ryan had to work on the tower crane . Crews had to pretension 16 - 2''
diameter bolts on the main tower shaft & the cockpit assembly using hydraulic pretension equipment .
They started at 7:30 AM. Crews were done at 10:00 AM.

In addition to that , crews had to do final check & pretension the bolts on the main shaft . Crews
were done at 1:00 PM.

After that , Carlos , & Ryan had to work on rigging the engine & cable assembly , counter weight
blocks , & back pulley assembly , Hayes & Anthony had to work on the top of the tower setting & securing
the equipment .

The cable & engine assembly was flown to the top of the tower at 1:30 PM. It was in place at 1:50
PM.

Ten counter weight blocks were flown to the top of the tower . The 1st block was in place at 2:00 PM.
The last block was in place at 3:20 PM.

The back pulley assembly was flown to the top of the tower crane at 3:50 PM. It was in place at 4:20
PM. 4 pins were installed . The crane was released at 4:30 PM.
Finally , crews had to wrap up their tools & equipment. They left at 5:00 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ANTHONY COSTAIronworker 8.00 1.50 0.00 9.50

APP RYAN EVANCHIKIronworker 8.00 1.50 0.00 9.50

JNM HAYES BATISTEIronworker 8.00 1.50 0.00 9.50

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 093 Date: 22-Jun-2010 Tuesday

FOR CARLOS VALVERDEIronworker 8.00 1.50 0.00 9.50

JNM ROBERTO ZELEDONIronworker 8.00 0.00 0.00 8.00

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

APP JACOB SPIEKMANIronworker 8.00 0.00 0.00 8.00

FOR DARRYL WEBBIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

JNM OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

JNM JAMES CANTANDOIronworker 8.00 0.00 0.00 8.00

APP CASEY LUXIronworker 8.00 0.00 0.00 8.00
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